

TAVARES CLAIMS SERVICES, INC. — ENTERPRISE RISK REGISTER

Sample GRC portfolio artifact | Fictional company | Prepared by Chris Morrissey | Review cycle: Quarterly

Risk ID	Date Identified	Risk Category	Risk Description	Asset / Process Affected	Threat Source	Vulnerability	Inherent Likelihood (1-5)	Inherent Impact (1-5)	Inherent Risk Score	Inherent Risk Level	Existing Controls	Control Effectiveness (1-5)	Residual Likelihood (1-5)	Residual Impact (1-5)	Residual Risk Score	Residual Risk Level	Risk Treatment	Treatment Plan / Next Actions	Risk Owner	Target Remediation Date	Status
R-001	2026-01-08	Data Protection	Unencrypted PHI backups stored in legacy on-prem NAS accessible to broader IT staff than required	Patient claims data warehouse	External attacker / Malicious insider	Backup volumes not encrypted at rest; excessive access group membership	4	5	20	Critical	Encrypted nightly backups migrated to AWS S3 with SSE-KMS; access restricted to 3-person backup admin group	4	2	2	4	Low	Mitigate	Complete migration to encrypted cloud backup by Q2; decommission legacy NAS; run access recertification	VP Infrastructure	2026-05-15	In Progress
R-002	2026-01-08	Access Control	Shared service account used by three ETL pipelines with standing admin privileges to production database	Production PHI database	Insider threat / Credential compromise	No individual accountability; standing privileged access; password not rotated	4	5	20	Critical	Service account rotated quarterly; database activity logging enabled	3	3	2	6	Medium	Mitigate	Migrate ETL to IAM role-based auth (no static creds); implement just-in-time privileged access via PAM tool	Director of Engineering	2026-04-30	In Progress
R-003	2026-01-15	Third-Party / Vendor	Claims clearinghouse vendor (ClaimLink Corp) has not provided a current SOC 2 Type II report	Eligibility verification workflow	Vendor breach / Supply chain compromise	No independent assurance of vendor control environment in past 18 months	3	4	12	High	Vendor contract includes data protection addendum; annual security questionnaire on file	2	3	3	9	Medium	Mitigate	Escalate to procurement; request updated SOC 2 Type II or bridge letter; evaluate alternate vendor if unresolved by contract renewal	Vendor Risk Manager	2026-03-31	Open
R-004	2026-01-20	Business Continuity	Single AWS region deployment with no tested failover for claims processing platform	Claims processing application (us-east-1)	Regional outage / Natural disaster	No multi-region redundancy; DR runbook untested in 14 months	3	5	15	Critical	Daily automated snapshots; documented (but untested) DR runbook	3	4	3	12	High	Mitigate	Stand up warm standby in us-west-2; conduct tabletop DR exercise; update BIA recovery time objectives	Director of Infrastructure	2026-06-30	Open
R-005	2026-01-22	Application Security	Customer-facing patient portal has not undergone penetration testing since acquisition of PortalWorks platform	Patient self-service portal	External attacker	Unknown vulnerability posture on acquired codebase	4	4	16	Critical	WAF in front of portal; automated SAST scanning in CI pipeline	3	3	3	9	Medium	Mitigate	Commission third-party penetration test; remediate critical/high findings before next release	AppSec Lead	2026-03-15	Open
R-006	2026-02-02	Insider Threat	Departed employees' access not consistently deprovisioned within policy SLA (24 hours)	All SaaS applications (Okta-federated)	Malicious/negligent former employee	Manual offboarding checklist; no automated SSO deprovisioning trigger	3	4	12	High	HR ticketing triggers manual IT offboarding task; monthly access audit	3	2	3	6	Medium	Mitigate	Automate deprovisioning via Okta Lifecycle Management tied to HRIS termination event	IAM Manager	2026-04-15	In Progress
R-007	2026-02-05	Compliance / Regulatory	Business Associate Agreements (BAAs) not on file for 2 of 11 active subcontractors handling PHI	Vendor management program	Regulatory (HHS OCR)	Contract lifecycle gap; no centralized BAA tracking system	2	5	10	High	Legal review required before vendor onboarding (policy exists, enforcement inconsistent)	2	2	4	8	Medium	Mitigate	Build centralized BAA tracker; obtain missing BAAs within 30 days; add BAA checkpoint to procurement workflow	Compliance Officer	2026-03-10	Open
R-008	2026-02-10	Cloud / Infrastructure	Production AWS S3 buckets identified with overly permissive bucket policies during quarterly config review	Data lake / analytics staging	External attacker / Data exposure	Misconfiguration; no automated guardrail preventing public ACLs	3	5	15	Critical	AWS Config rules deployed post-discovery; buckets remediated same day as found	1	4	1	4	Low	Mitigate	Enable AWS Config conformance pack + SCP to block public bucket policies account-wide; add to CI/CD pre-deploy checks	Cloud Security Engineer	2026-02-28	In Progress
R-009	2026-02-14	Physical Security	Colocation data center badge access logs not reviewed on a recurring schedule	Legacy colocation facility (non-AWS)	Unauthorized physical access	No formal quarterly physical access review process	2	4	8	Medium	Badge system with logging; visitor escort policy	2	2	3	6	Medium	Accept	Add colo badge log review to quarterly physical security checklist; low residual risk given facility is being decommissioned in migration plan	Facilities / Security Manager	2026-05-01	Open
R-010	2026-02-18	Change Management	Emergency changes to production billing system bypass standard change advisory board (CAB) review	Billing and revenue cycle system	Operational error	Emergency change process lacks retrospective review requirement	3	4	12	High	Emergency changes logged in ticketing system after the fact	3	2	3	6	Medium	Mitigate	Require mandatory 48-hour post-implementation CAB review for all emergency changes; track in change management KPIs	IT Change Manager	2026-04-01	Open
R-011	2026-02-20	Data Protection	Marketing analytics team exports de-identified patient datasets to local laptops for ad-hoc analysis	Analytics / BI environment	Data loss / Device theft	No DLP controls on endpoint; de-identification method not independently validated	3	3	9	Medium	Endpoint encryption (BitLocker/FileVault) enforced via MDM	3	2	2	4	Low	Mitigate	Deploy DLP policy restricting bulk export; validate de-identification methodology against Safe Harbor standard; move analysis to governed workspace	Data Governance Lead	2026-05-30	Open
R-012	2026-02-25	Third-Party / Vendor	Payment processor integration relies on deprecated TLS 1.1 fallback for backward compatibility with one legacy client	Payment gateway integration	External attacker (protocol downgrade)	Legacy client dependency delaying TLS 1.1 deprecation	2	4	8	Medium	TLS 1.2+ enforced for 98% of traffic; monitoring on legacy endpoint	2	2	3	6	Medium	Mitigate	Migrate final legacy client to TLS 1.2 by contract deadline; disable TLS 1.1 fallback entirely	Director of Engineering	2026-06-01	Open
R-013	2026-03-01	Human Resources / Security Awareness	Phishing simulation click rate (14%) exceeds industry benchmark and internal target (5%)	All employees (email)	External attacker (phishing/BEC)	Insufficient security awareness training cadence; no role-based training for high-risk groups	4	3	12	High	Annual security awareness training; email banner tagging for external senders	3	2	2	4	Low	Mitigate	Move to quarterly phishing simulations; targeted training for finance and HR (BEC-high-risk); track click rate as security KPI	Security Awareness Lead	2026-04-30	In Progress
R-014	2026-03-05	Application Security	API rate limiting not enforced on provider directory public API, enabling potential scraping/enumeration	Provider directory API (public)	External attacker (data scraping)	No rate limiting or bot detection at API gateway	3	2	6	Medium	API gateway logging enabled; basic authentication required for write operations	2	2	1	2	Low	Accept	Monitor for abuse patterns; add to backlog for API gateway rate-limiting rollout in Q3	API Platform Lead	2026-07-31	Open
R-015	2026-03-10	Business Continuity	Key-person dependency: single engineer holds undocumented knowledge of legacy claims adjudication rules engine	Claims adjudication system	Operational / Staffing	No documentation; no cross-training; high attrition risk role	3	4	12	High	None formal; tribal knowledge only	3	4	3	12	High	Mitigate	Document rules engine logic and decision tables; cross-train second engineer; add to succession plan	Engineering Manager	2026-05-15	Open

RISK REGISTER — METHODOLOGY & LEGEND

Risk Scoring	Risk Score = Likelihood (1-5) x Impact (1-5). Range 1-25.
Critical	20-25 — Immediate executive escalation and remediation required
High	10-19 — Remediation plan required within 30-60 days
Medium	5-9 — Remediation plan required within 90 days, or documented risk acceptance
Low	1-4 — Monitor; remediate opportunistically or formally accept
Likelihood Scale	1=Rare, 2=Unlikely, 3=Possible, 4=Likely, 5=Almost Certain
Impact Scale	1=Negligible, 2=Minor, 3=Moderate, 4=Major, 5=Severe (regulatory, financial, or patient-safety consequence)
Risk Treatment Options	Accept = retain risk within tolerance; Mitigate = reduce likelihood/impact via controls; Transfer = insurance/contract; Avoid = discontinue the activity
How to use this cells	Blue-bordered numeric cells (Likelihood/Impact/Effectiveness) are the editable inputs. Risk Score and Risk Level columns are formulas — do not hardcode.
Review Cadence	Full register reviewed quarterly by the GRC function; Critical/High risks reviewed monthly by risk owners; register updated continuously as new risks are identified.