

TAILSPIN CIVIC SYSTEMS, INC. — PLAN OF ACTION AND MILESTONES (POA&M)

AwardWorks Platform (SaaS) | FedRAMP Moderate | Reporting Period: Q1 2026 | Status Date: 2026-03-31 | Sample GRC portfolio artifact — fictional company

Status Date (input): 2026-03-31

POA&M ID	Weakness Name	Weakness Description	Source of Discovery	NIST 800-53 Control(s)	Asset Identifier	Severity	Likelihood	Impact	Risk Rating	Point of Contact	Remediation Plan	Scheduled Completion Date	Milestones	Status	Days Open	Overdue?	Deviation / Risk Acceptance
V-001	Untimely Remediation of High-Severity Vulnerabilities	Authenticated vulnerability scans identified 14 High-severity findings that exceeded the FedRAMP 30-day remediation window for Moderate systems. Root cause: patching pipeline lacked automated escalation when an SLA breach was approaching.	Monthly ConMon Scan / 3PAO Assessment	RA-5, SI-2	Application Tier (web-app-prod-01 through 06)	High	High	High	High	Director of Platform Engineering	Implement automated SLA-based escalation in the vulnerability management pipeline; remediate the 14 open High findings; institute weekly SLA burn-down review.	2026-06-30	M1: Remediate all open High findings (2026-05-15); M2: Deploy automated SLA escalation (2026-06-15); M3: Validate with clean scan cycle (2026-06-30)	In Progress	30	No	
V-002	Configuration Drift from Approved Hardening Baseline	Assessment sampling identified three application servers with configuration settings deviating from the approved CIS Level 1 hardening baseline, including a non-compliant SSH configuration and a disabled host-based audit daemon.	3PAO Assessment (Technical Test)	CM-6	app-srv-04, app-srv-07, app-srv-11	Moderate	Moderate	Moderate	Moderate	Cloud Infrastructure Lead	Re-image affected hosts from the approved AMI; enable AWS Config drift detection with automatic remediation for baseline settings; add drift check to deployment gate.	2026-05-31	M1: Re-image affected hosts (2026-04-15); M2: Enable Config auto-remediation rules (2026-05-15); M3: Add pre-deploy drift gate to CI (2026-05-31)	In Progress	30	No	
V-003	Incomplete Logging of Privileged Function Use	Privileged function execution on the legacy reporting subsystem is not forwarded to the centralized SIEM, creating a gap in the audit trail for administrative actions on that component.	3PAO Assessment (Technical Test)	AC-6(9), AU-2	reporting-svc-legacy	Moderate	Moderate	High	High	Security Operations Lead	Deploy log forwarding agent to the legacy reporting subsystem; validate privileged-action event coverage against the approved auditable events list; confirm SIEM ingestion and alerting.	2026-05-15	M1: Deploy forwarding agent (2026-04-20); M2: Validate event coverage (2026-05-05); M3: Confirm SIEM alerting rules fire (2026-05-15)	In Progress	30	No	
V-004	Annual System Recovery Exercise Not Performed	Full-system recovery and reconstitution procedures have not been exercised within the required annual period. Component-level backup restoration has been tested, but an end-to-end recovery validating documented RTO/RPO has not been conducted.	3PAO Assessment (Interview/Examine)	CP-10	AwardWorks Platform (system-wide)	Moderate	Low	High	Moderate	Director of Infrastructure	Conduct a full-system recovery exercise in an isolated environment; measure actual RTO/RPO against documented objectives; update the Contingency Plan based on exercise findings.	2026-07-31	M1: Develop exercise scenario and success criteria (2026-05-30); M2: Execute recovery exercise (2026-07-15); M3: Update Contingency Plan and after-action report (2026-07-31)	Open	30	No	
V-005	Inconsistent Audit Log Review Evidence	The documented weekly audit log review procedure was not consistently evidenced for a two-month period. Reviews may have occurred but were not recorded in a manner that supports assessment.	3PAO Assessment (Examine)	AU-6	SIEM Platform	Low	Moderate	Low	Low	Security Operations Lead	Implement a ticketed workflow that generates an auditable record for each weekly log review, including reviewer, date, findings, and escalations; backfill process documentation.	2026-04-30	M1: Build ticketed review workflow (2026-04-10); M2: Complete four consecutive evidenced review cycles (2026-04-30)	In Progress	30	No	
V-006	Incident Reporting Timeline Not Exercised	The one-hour US-CERT and FedRAMP ISSO incident notification requirement is documented in the Incident Response Plan but has not been validated through a tabletop or live exercise, creating uncertainty about the organization's ability to meet the timeline.	3PAO Assessment (Interview)	IR-6, IR-4	Incident Response Program	Moderate	Moderate	Moderate	Moderate	Incident Response Lead	Conduct a tabletop exercise specifically testing notification timelines to US-CERT and the FedRAMP ISSO; document actual elapsed times; update the IR Plan and contact roster based on results.	2026-06-15	M1: Develop tabletop scenario (2026-05-01); M2: Execute tabletop with Legal and Communications (2026-06-01); M3: Update IR Plan and roster (2026-06-15)	Open	30	No	
V-007	Late Submission of Continuous Monitoring Deliverables	Monthly continuous monitoring deliverables (scan results, POA&M updates, inventory) were submitted after the required deadline in two of the last six reporting cycles.	FedRAMP ConMon Review	CA-7	ConMon Program	Low	Moderate	Low	Low	ISSO	Automate ConMon deliverable assembly and add calendar-driven internal deadlines five business days ahead of the external due date; assign a documented backup submitter.	2026-05-31	M1: Automate deliverable package generation (2026-05-01); M2: Establish internal deadline and backup owner (2026-05-15); M3: Two consecutive on-time cycles (2026-05-31)	In Progress	30	No	
V-008	Shared Service Account Used by Batch Processing Jobs	A shared service account with elevated database privileges is used by four batch processing jobs, preventing attribution of database actions to a specific process and violating least-privilege and individual-accountability requirements.	Internal Self-Assessment	AC-2, AC-6	awardworks-batch-db	Moderate	High	Moderate	High	Director of Platform Engineering	Migrate each batch job to a dedicated IAM database role scoped to the minimum required privileges; eliminate the shared account; verify attribution in database audit logs.	2026-08-31	M1: Inventory required privileges per job (2026-05-30); M2: Create scoped roles and migrate jobs (2026-07-31); M3: Disable shared account and validate logs (2026-08-31)	Open	30	No	

POA&M SUMMARY — Q1 2026

Counts derived from the POA&M tab.

Risk Rating	Open	In Progress	Closed	Total
High	1	2	0	3
Moderate	2	1	0	3
Low	0	2	0	2
TOTAL	3	5	0	8

Overdue Items0

Next Milestone Due2026-04-30

POA&M — LEGEND & METHODOLOGY

Purpose	The Plan of Action and Milestones is the authoritative tracking document for every security weakness identified in a federal system. It is a required deliverable under FISMA and FedRAMP and is submitted to the Authorizing Official on a monthly continuous monitoring cadence.
Editable input cell	Cell U1 on the POA&M tab (yellow) is the Status Date. Change it and the Overdue? column recalculates against every scheduled completion date.
Sources of Discovery	3PAO Assessment Monthly ConMon Scan Internal Self-Assessment Penetration Test Incident FedRAMP ConMon Review Customer-Reported
Risk Rating	Derived from Likelihood and Impact. FedRAMP remediation timelines: High = 30 days, Moderate = 90 days, Low = 180 days from discovery.
Traceability	Each POA&M ID maps back to a control marked 'Other Than Satisfied' in the SCTM, and forward to the findings documented in the Security Assessment Report.
Deviation / Risk Acceptance	Where a weakness cannot be remediated within required timelines, a formal deviation request (Risk Adjustment, False Positive, or Operational Requirement) must be submitted to and approved by the Authorizing Official.
Closure	A POA&M item may only be closed with evidence of remediation validated by the ISSO — typically a clean scan, a re-test result, or an assessed artifact.